

Project Status Report

Your Name: Karen Lin

Project Title: Optimizing Clinical Operations Through Enterprise Business Analytics at Aquila Health Network

Date of report: Apr 29th, 2026

1. Project Status and Explanation:

Project Status Area	Status (RYG)	Explanation
1. Overall Project Status		All five project objectives are on track for delivery by May 5, 2026. Objectives 1 (Requirements) and 2 (Data Modeling) are fully complete and approved. Objective 3 (Dashboards) is complete in Tableau Public following tool substitution approval. Objective 4 (Predictive POC) is complete. Objective 5 (Final Delivery) is in progress this week.
2. Project Schedule		Dashboard development (Objective 3) ran approximately two weeks beyond the original April 13 target due to the Power BI/Mac compatibility issue and the time required to rebuild the dashboard environment in Tableau Public. All other phases have been completed within or ahead of their planned windows. The project remains on track to meet the May 4 final deadline.
3. Project Deliverables		Project Charter, FRS, ERD, and physical star schema are submitted and approved. Tableau Public dashboards covering clinical operations and revenue performance are complete. Predictive no-show risk POC (logistic regression model with risk score output) is complete. Final analysis report and presentation are in progress, due May 4.
4. Resources & Collaboration		Project sponsor has been available at all milestone touchpoints. Student-owned MacBook and Tableau Public (free) have served as the primary development environment following the Power BI substitution. Python and scikit-learn were used for the predictive POC at no cost. No resource gaps remain for final delivery.
5. Changes		One approved scope change: Tableau Public was substituted for Power BI as the primary dashboard platform due to Power BI Desktop being Windows-only and the student working on a MacBook without a license. Dan Stone was informed and approved this substitution. No changes to project scope, objectives, or deadline.

6. Communication		Bi-weekly milestone check-ins with Dan Stone have been maintained throughout the project. Deliverables submitted via NYU course portal at each phase. Email used for interim questions and approvals. No communication gaps or unresolved issues outstanding.
------------------	---	---

For status above, indicate **Red**, **Orange**, or **Green**:

- **Red**: Critical issues, serious risks to project, significant intervention must occur to achieve success, potential for stoppage of project activity. Project slipping by 5+ days, and resources uncommitted to meet deliverables
- **Orange**: Some major issues, moderate risk to project, must monitor closely, some internal or/and external dissatisfaction with progress. Project plan slipping by 2+ days.
- **Green**: No major issues, minimal risk to project, on target with expected outcomes, project on schedule, everyone satisfied with progress.

2. List All Completed Project Tasks:

- Objective 1 complete: Project Charter and Functional Requirements Specification (FRS) submitted and approved by Dan Stone
- Objective 2 complete: Logical ERD and physical star schema data model designed, documented, and submitted
- Synthetic dataset generated (6 tables, ~5,000 appointments) and patched with FRS-required fields (estimated_lost_revenue, urgency_category)
- Objective 3 complete: Tableau Public dashboards built for Clinical Operations and Revenue Performance views with all agreed KPIs and filters
- Objective 4 complete: Logistic regression no-show risk scoring proof-of-concept built in Python/scikit-learn with documented assumptions, feature importance, and model output visualization
- Literature review (Assignments 6A and 6B) completed with 8 verified peer-reviewed references

3. List any concerns or issues that need the professor's involvement:

- Dashboard tool substitution (Tableau Public replacing Power BI) has been implemented and should be confirmed as acceptable in the final submission materials
- No other open issues or professor involvement required at this time

4. Next series of tasks to complete:

- Complete Objective 5: finalize written analysis report synthesizing findings across all four project areas (no-show risk, provider utilization, referral performance, patient access)
- Prepare final presentation for Dan Stone and project sponsor review
- Submit all final deliverables via NYU course portal by May 4, 2026

5. Sponsor Signoff

Sponsor indicates agreement with the above status report:



By (signature):

Project Sponsor

Printed Name: _____ Dan Stone _____
Please print in English